Rpt-ID: RCPESPRJ Georgia Date: (7/07/2016
User: krender Department of Transportation Page 1 of 9

Estimate Summary By Project
Contract ID: B14433-12-000-0 Estimate Number: 0028 Pay Period: 06/04/2016

to 06/30/2016

Contract Location: Time Allowed: 2102 Days
1.746 MILES OF WIDENING AND RECONSTRUCTION ON FO Elapsed Calender Days: 1246 Days
Percent Time: 59.28
District: 3 Area: 04
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 12/14/2012

P. O. BOX 1767 Date Awarded: 12/28/2012
Date Contract Executed: 01/25/2013
Date Notice to Proceed: 02/01/2013

FOREST PARK GA 30298-1767 Date Work Began: 03/11/2013

Phone: (404)361-0672 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/03/2018

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $9,055,856.37 Counties:

Original Contract Amount $8,397,907.21 Bibb

Funds Available $4,261,603.44

Percent Complete 49.79%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
351130- $8,676,393.22 $8,018,444.06 $4,037,505.67 53.47% $603,066.60
351135- $379,463.15 $379,463.15 $224,097.77  40.94% $0.00

Chief Engineer
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06/04/2016
to 06/30/2016

Project Number:

Federal State Project Number:

351130-

FOREST HILL (CR 723) - WIDENING & RECNS

STP00-3213-00(003)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$3,482,993.49

Prev to Date
$2,956,337.97

$870,748.31 $739,084.41
$4,353,741.80 $3,695,422.38
$285,145.75 $340,398.57
$4,638,887.55 $4,035,820.95
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$4,638,887.55 $4,035,820.95

Total Payable:

This Estimate

$526,655.52
$131,663.90
$658,319.42
($55,252.82)
$603,066.60
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$603,066.60
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Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0028 Pay Period: 06/04/2016
to 06/30/2016

Project Number: 351135- CR723/FOREST HILL ROAD @ SABBATH CREEK N

Federal State Project Number: BRMLB-3213-00(005)

Total to Date Prev to Date This Estimate
Participating $124,292.31 $124,292.31 $0.00
Non-Participating $31,073.07 $31,073.07 $0.00
Total Earnings $155,365.38 $155,365.38 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $155,365.38 $155,365.38 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $155,365.38 $155,365.38
$0.00

Total Payable:
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Pay Period:

06/04/2016

to 06/30/2016

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 6,740.000 .000
77.470 2,682.650
2,682.650 $207,824.90 $207,824.90
0015 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 2,400.000 266.910
TL & H LIME 77.880 1,171.890
1,438.800 $91,266.79 $112,053.74
0020 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 5,400.000 161.990
L & H LIME 79.390 2,009.120
2,171.110 $159,504.04 $172,364.42
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 18,000.000 10,152.810
19.380 1,649.770
11,802.580 $31,972.54 $228,734.00
0035 318-3000 AGGR SURF CRS TN 2,000.000 882.280
16.250 159.070
1,041.350 $2,584.89 $16,921.94
Category Amount: $493,153.16 $737,899.00
Category Number: (0020 DRAINAGE
0040 207-0203 FOUND BKFILL MATL, TP II CcYy 120.000 158.741
50.740 .000
158.741 $.00 $8,054.52
Category Amount: $0.00 $8,054.52
Category Number: 0010 ROADWAY
0075 413-1000 BITUM TACK COAT GL 13,400.000 91.000
3.820 1,989.000
2,080.000 $7,597.98 $7,945.60
0095 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 21,000.000 .000
1.410 7,820.000
7,820.000 $11,026.20 $11,026.20
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Contract ID: B14433-12-000-0 Estimate Number: 0028

Date: 07/07/2016

Page 5 of 9

Pay Period: 06/04/2016
to 06/30/2016

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0100 500-3101 CLASS A CONCRETE CcYy 224.000 138.442
575.150 11.396
149.838 $6,554.41 $86,179.33
0115 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 120.000 184.966
159.370 .000
184.966 $.00 $29,478.03
Category Amount: $25,178.59 $134,629.16
Category Number: (0020 DRAINAGE
0170 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 9,585.000 8,588.810
33.440 679.000
9,267.810 $22,705.76 $309,915.57
0180 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 1,112.000 1,126.250
55.180 .000
1,126.250 $.00 $62,146.48
0240 668-1100 CATCH BASIN, GP 1 EA 103.000 49.250
2328.290 2.000
51.250 $4,656.58 $119,324.86
Category Amount: $27,362.34 $491,386.91
Category Number: 0050 EROSION CONTROL
0385 163-0240 MULCH TN 130.000 73.919
253.690 1.573
75.492 $399.05 $19,151.57
0415 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 11,500.000 10,259.000
1.080 400.000
10,659.000 $432.00 $11,511.72
0430 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 120.000 64.000
55.370 4.000
68.000 $221.48 $3,765.16



Rpt-ID: RCPESPRJ Georgia Date: (7/07/2016

User: krender Department of Transportation Page 6 of 9

Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0028 Pay Period: 06/04/2016
to 06/30/2016

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0440 167-1500 WATER QUALITY INSPECTIONS MO 49.000 30.000
327.650 2.000
32.000 $655.30 $10,484.80
0460 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 50.000 50.222
35.560 .000
50.222 $.00 $1,785.89
0465 603-7000 PLASTIC FILTER FABRIC SY 660.000 296.333
3.200 26.667
323.000 $85.33 $1,033.60
0495 716-2000 EROSION CONTROL MATS, SLOPES SY 3,600.000 4,511.611
1.080 .000
4,511.611 $.00 $4,872.54
Category Amount: $1,793.16 $52,605.28
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0560 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 820.000 971.500
124.030 .000
971.500 $.00 $120,495.15
0580 668-3300 SAN SEWER MANHOLE, TP 1 EA 17.000 22.000
1522.130 .000
22.000 $.00 $33,486.86
0590 668-3312 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL :LF 40.000 59.332
338.250 .000
59.332 $.00 $20,069.05
Category Amount: $0.00 $174,051.06
Category Number: 0080 ROADWAY LIGHTING
0670 681-3600 LIGHTING STD, SPCL DESIGN EA 17.000 .000
5075.000 2.000
2.000 $10,150.00 $10,150.00

TYPE B
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Contract ID: B14433-12-000-0 Estimate Number: 0028 Pay Period: 06/04/2016
to 06/30/2016
Project Number 351130-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 ROADWAY LIGHTING
0675 681-6246 LUMINAIRE, TP 2, 250 W, HP SODIUM EA 137.000 .000
1339.800 22.000
22.000 $29,475.60 $29,475.60
0685 682-9021 ELECTRICAL JUNCTION BOX, CONC GROUND VN EA 13.000 .000
2030.000 6.000
6.000 $12,180.00 $12,180.00
0695 511-1000 BAR REINF STEEL LB 5,500.000 1,116.000
0.990 868.000
1,984.000 $859.32 $1,964.16
0710 681-3600 LIGHTING STD, SPCL DESIGN EA 60.000 .000
5582.500 10.000
10.000 $55,825.00 $55,825.00
TYPEA
0745 682-6120 CONDUIT, RIGID, 2 IN LF 500.000 100.000
7.110 40.000
140.000 $284.40 $995.40
0750 682-6219 CONDUIT, NONMETL, TP 2, 1IN LF 6,000.000 687.000
5.080 115.000
802.000 $584.20 $4,074.16
0755 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 4,000.000 715.000
6.090 1,780.000
2,495.000 $10,840.20 $15,194.55
Category Amount: $120,198.72 $129,858.87
Category Number: 0050 EROSION CONTROL
0815 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 610.000 212.445
38.640 26.667
239.112 $1,030.41 $9,239.29
Category Amount: $1,030.41 $9,239.29
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Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0028 Pay Period: 06/04/2016
to 06/30/2016

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 TRAFFIC SIGNALS
0920 615-1200 DIRECTIONAL BORE - LF 2,330.000 .000
7.110 865.000
865.000 $6,150.15 $6,150.15
3IN
0925 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 660.000 .000
3.000 865.000
865.000 $2,595.00 $2,595.00
Category Amount: $8,745.15 $8,745.15
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0970 660-0004 SAN SEWER PIPE, 4 IN, PVC LF 1,670.000 379.333
50.740 31.000
410.333 $1,572.94 $20,820.30
0995 660-0012 SAN SEWER PIPE, 12 IN, PVC LF 560.000 563.000
129.670 .000
563.000 $.00 $73,004.21
1000 660-0812 SAN SEWER PIPE, 12 IN, DUCTILE IRON LF 410.000 791.250
135.300 .000
791.250 $.00 $107,056.13
1030 550-1301 STORM DRAIN PIPE, 30 IN, H 10-15 LF 126.000 131.400
69.730 .000
131.400 $.00 $9,162.52
Category Amount: $1,572.94 $210,043.16
Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -3,283.470
1.000 -63,745.030
-67,028.500 $-63,745.03 ($67,028.50)
(IN# 1)
Category Amount: $-63,745.03 $-67,028.50
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Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0028 Pay Period: 06/04/2016
to 06/30/2016

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9050 150-1000 TRAFFIC CONTROL - LS .000 .694
238751.240 .021
.715 $5,013.78 $170,707.14
STP00-3213-00(003)
9060 210-0100 GRADING COMPLETE - LS .000 .740
1267206.600 .030
770 $38,016.20 $975,749.08
STP00-3213-00(003)
9090 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN .000 1,619.150
150.000 .000
1,619.150 $.00 $242,872.50
TO ADD PAY ITEM FOR ASPHALT CONCRETE PATCHING
Category Amount: $43,029.98 $1,389,328.72

Project Total Amount:

$658,319.42

$4,353,741.80



